Attachment 3: Status of GWMP

In December 2008, Western and the City of Riverside signed a cost-sharing agreement to develop a
numerical groundwater model for the Riverside-Arlington Basin and to prepare groundwater
management plans for the Arlington and Riverside basins. On November 19, 2008, Western’s Board of
Directors adopted Resolution 2570 of intent to draft a Groundwater Management Plan for the Arlington
Groundwater Basin (attached as 2 of 4 attachments for Attachment 3). Western conducted two
stakeholder meetings on November 2008 and October 2011 to discuss the Arlington Groundwater
Management Plan report. Due to delayed activity of the City of Riverside on completing the plan for the
Riverside Basin, on November 3, 2010, Western’s Board of Directors adopted a second resolution of
intent, Resolution 2694, to draft a groundwater management plan for the Arlington Groundwater Basin
(attached as 3 of 4 attachments for Attachment 3). The Arlington Basin Groundwater Management Plan
was completed and the final version of the report has been available for stakeholder review since
December 2011. A copy of the Plan is posted on the Internet (www.arlingtonplan.com). Western worked

with the City of Riverside to develop the plan in conjunction with the Riverside Basin Groundwater
Management Plan. Western plans to adopt the Arlington Basin Groundwater Management Plan in
September 2012 through the adoption of a resolution by the Board of Directors. The plan, dated
December 2011, is attached as 4 of 4 attachments for Attachment 3.

2012 Local Groundwater Assistance Grant Application Western Municipal Water District


http://www.arlingtonplan.com/�

	APPLICANT INFORMATION TAB
	Applicant Information
	Budget
	Geographic Information
	Legislative Information

	PROJECT TAB
	Project 1 – Construction of Three Monitoring Wells in the Arlington Groundwater Basin – Riverside County, California
	Project Information
	Project Benefits Information
	Budget
	Geographic Information
	Legislative Information

	Project 2 – Recharge Pilot Testing at Gibson Basin – Riverside County, California
	Project Information
	Project Benefits Information
	Budget
	Geographic Information
	Legislative Information


	APPLICANT INFORMATION AND QUESTION’S TAB
	Q1. Applicant Information
	Q2. Proposal  Description (4000 characters)
	Q3. Project Director
	Q4. Project Manager
	Q5. DWR Region Office
	Q6. GWMP Adoption (1000 characters )
	Q7. Collaboration with other Agencies (3000 characters )
	Q8. Other Contributions
	Q9. Eligibility
	Q10. UWMP Eligibility

	Attachment
	1: Authorizing Documentation
	Attachment 2: Eligible Applicant Documentation
	Attachment 3: Status of GWMP
	Attachment 4: Project Description
	Attachment 5: Work Plan
	Task 1 – Coordination, Planning and Permits
	Subtask 1.1 – Project Coordination and Progress Reporting
	Subtask 1.2 – Preliminary Well Designs and Site Layouts
	Subtask 1.3 – Environmental Compliance
	Subtask 1.4 – Support to Acquire Encroachment Permits and Well Permits Subtask 1.5 – Riverside County Flood Control District Encroachment Permits (Three Sites) Subtask 1.6 – Riverside County Community Health Agency Department of Environmental Health W...

	Task 2 – Monitoring Well Installation
	Subtask 2.1 – Field Inspections for the Drilling and Construction of Three Monitoring Wells
	Subtask 2.2 – Inspection during Well Development
	Subtask 2.3 – Drilling Monitoring Wells

	Task 3 – Monitoring Well Construction Summary Report
	Task 1 – Coordination, Planning and Permits
	Subtask 1.1 – Project Coordination and Progress Reporting
	Subtask 1.2 – Environmental Compliance
	Subtask 1.3 – Support to Acquire Well Permits Subtask 1.4 – Riverside County Community Health Agency Department of Environmental Health Well Permit

	Task 2 – Design of Basin Facilities
	Subtask 2.1 – Site Surveys
	Subtask 2.2 – Pilot Recharge Basin Design
	Subtask 2.3 – Temporary Water Supply and Conveyance Design
	Subtask 2.4 – Prepare Pilot Test Basin Construction Design Plans

	Task 3 - Basin Improvements and Construction
	Subtask 3.1 – Pilot Recharge Basin Construction
	Subtask 3.2 – Monitoring Well Drilling and Construction Support
	Subtask 3.3 – Monitoring Well Construction

	Task 4 – Pre-Test Groundwater Monitoring
	Task 5 – Monitoring During One-Month Pilot Test
	Task 6 – Summary Report

	Attachment 6: Budget
	Task 1: Coordination, Planning and Permits
	Task 1.2 – Preliminary Well Designs and Site Layouts
	Task 1.3 – Environmental Compliance
	Task 1.4 – Support to Acquire Encroachment Permits and Well Permits
	Task 1.5 – Riverside County Flood Control District Encroachment Permits
	Task 1.6 – Riverside County Community Health Agency Department of Environmental Health Well Permits

	Task 2: Drilling and Monitoring Well Construction
	Task 2.1 – Field Inspection for the Drilling and Construction of Monitoring Wells
	Task 2.2 – Inspection during Well Development
	Task 2.3 – Drilling of Monitoring Wells

	Task 3: Monitoring Well Construction Summary Report
	Task 1: Coordination, Planning and Permits
	Task 1.1 – Project Coordination and Progress
	Task 1.2 – Environmental Compliance
	Task 1.3 – Support to Acquire Well Permits
	Task 1.4 – Riverside County Community Health Agency Department of Environmental Health Well Permit

	Task 2: Design of Basin Facilities
	Task 2.1 – Site Survey
	Task 2.2 – Pilot Recharge Basin Design
	Task 2.3 – Temporary Water Supply and Conveyance Design
	Task 2.4 – Prepare Basin Construction Design Plans

	Task 3: Basin Improvements and Construction
	Task 3.1 – Pilot Recharge Basin Construction
	Task 3.2 – Monitoring Well Construction and Development Support
	Task 3.3 – Monitoring Well Construction

	Task 4: Pre-Test Groundwater Level Monitoring
	Task 5: Recharge Pilot Test
	Task 6: Prepare Summary Report

	Attachment 7: Schedule
	Attachment 8: Quality Assurance
	Attachment 9: Past Performance
	Attachment 10: AB1420 and Water Meter Implementation Compliance



